
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 053       
  Date: 2014-10-31  

  Day:  Friday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy Noon: cloudy 3:00 pm:  cloudy 

 Temperature:   7:30 am:   38° Noon: 48° 3:00 pm:  52°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

1 

0 

1 

0 

0 

0 

0 

3 

3 

0 

3 

4 

4 

0 

4 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 2 3 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    4 0 11 15 

 
 

DAILY REPORT 

Activities Today: 

1) Masons: washing down the parapet of the north and south walls; cutting the mortar joints on the 2nd floor of the north wall; 

power washing the 1st floor north wall on the north wing 

2) Carpenters: installing the anchor bolts for the new footings; continuing with the attic framing installation; installing the 

deck for the catwalk. 

3) Demo: removing the existing joists from the ceiling in the meeting hall; removing strapping from the basement ceiling; 

4) Electrician: prepping for the power transfer that is scheduled for tomorrow, 11/1 by installing the conduit at the rear of the 

fire dept. and installing the conduit behind the annex. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing mason washing down the new 

work on the north parapet. 

 

Photo showing mason washing down the new 

work on the south parapet. 

 

Photo showing masons working on the north 

wall, second floor. 

 

Photo showing carpenters laying out the anchors 

for the posts. 



 

Photo showing the anchors in place. 

 

Photo showing catwalk decking being installed. 

 

Photo showing demolition of ceiling furring 

from the basement. 

 

Photo showing pile of ceiling joists removed 

from the meeting hall. 



 

Photo showing temp power conduit in place on 

the fire station. 

 

Photo showing temp conduit in place behind the 

annex. 

 


